

Project Planning Phase

ProjectPlanningTemplate(ProductBacklog,Sprint Planning, Stories, Story points)

Date	3 October 2026	Maximum Marks	5 Marks
Team ID	SWTID-2026-6919	Project Name	

1. Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story #	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	
Sprint-1	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	
Sprint-2	Dashboard					

2. Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity Calculation:

Imagine we have a 10-day sprint duration, and the total story points completed per sprint is 20. Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \text{Total Story Points} / \text{Sprint Duration} = 20 / 10 = 2 \text{ story points / day}$$

3. Burndown Chart & References

Burndown Chart Definition:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burndown charts can be applied to any project containing measurable progress over time.

Reference Links:

- [Visual Paradigm - Scrum Burndown Chart](#)
- [Atlassian - Burndown Charts Tutorial](#)
- [Atlassian - Agile Project Management Guide](#)
- [Atlassian - How to do Scrum with Jira Software](#)
- [Atlassian - Epics Tutorial](#)
- [Atlassian - Sprints Tutorial](#)
- [Atlassian - Agile Estimation Guide](#)